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Original T.O. Cost $ 20,000.00

Modifications: (1) $ 2,949,513.00
Current T.O. Cost $ 2,969,513.00

Original Fee: @ 6.54% $ 1,308.41
Modification Fee: @ 6.24% $ 173,105.76
Total Fee: $ 174,414.17

Current T.O.Funds: $ 2,795,098.83

Subcontracts: (Fixed Price)
1) None $

* Current T.O.Funds: $ 2,795,098.83
Site Costs to date: $ 2,065,110.62
Site Funds Available: [ $ 729,988.21 j

* Excludes: Fee, Fixed Price Subcontracts

Costs to Date Ph 1: (Fee Excluded)
Indirect Costs: 25% $ 519,524.51
Direct Costs: 75% $ 1,545,586.11

$ 2,065,110.62
This week:
Indirect Costs: 21% $ 35,505.16
Direct Costs: 79% $ 133,623.43

$ 169,128.59

Dally Burn Rate: (Raw, 4 Week Avg)
Indirect Costs: $ 4,287.42
Direct Costs: $ 17,273.76

$ 21,561.18

** Excludes Fee, Fixed Price Subs

Site Funds Avaiable Until: | 12/17/2003 I
Target Completion: 12 Dec 2003 (Field Ops)

Budget Summary:
Task:

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report
Project Close-Out
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Exca\
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bit
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support

Weekly Budget Summary

J Contract # DACA45-01 -D-0001

Award Date 18-Jul-03 PMRMf^

Start Date: 21"Jul"03SoAl Ift
Completion: 31-Jul-oi-)OCUMENT

#17

Costs Thru:

11/14/2003

Page 1 of 4

Original Budget Current Budget This Week Cost to Date

$ 6,713.79
$ 9,693.21
$ 33,166.68
$ 295,820.37
$ 78,512.33
$ 25,304.20
$ 8,509.21
$ 7,743.16

$ 6,713.79
$ 9,693.21
$ 33,166.68
$ 295,820.37
$ 78,512.33
$ 25,304.20
$ 8,509.21
$ 7,743.16

$
$
$ 2,958.77
$ 19,955.34
$ 12,424.72
$ 166.33
$
$

$ 6,119.68
$ 12,794.86
$ 53,120.59
$ 279,769.71
$ 161,847.39
$ 5,872.28
$
$

$ 15,998.84
$ 56,527.64
$ 455,894.00
$ 433,868.12
$ 36,511.88
$ 1,163,262.06

$ 57,289.25
$ 55,569.55
$ 9,714.54
$ 45,000.00
$
$

$ 15,998.84
$ 56,527.64
$ 455,894.00
$ 433,868.12
$ 36,511.88
$ 290,815.50
$ 290,815.52
$ 290,815.52
$ 290,815.52
$ 57,289.25
$ 55,569.55
$ 9,714.54
$ 45,000.00
$
$

Rounding Adjustment
Fee
Totals

$ 174,414.17

$ 2,969,513.00
$ 174,414.17
$ 2,969,513.00

$
$ 858.71
$ 28,626.16
$ 14,987.14
$
$ 51,571.33
$ 21,003.97
$ 2,863.14
$ 5,921.92
$ 2,712.85
$ 2,924.72

$
$ (962.66)

$ 2,807.59
$ 308.62
$ (0.06)
$
$ 169,128.59

$ 48,763.00
$ 103,854.45
$ 307,880.87
$ 160,766.74
$ 7,732.16
$ 462,460.04
$ 170,793.88
$ 10,745.11
$ 82,284.79
$ 5,134.91
$ 30,355.36
$
$ 117,323.99
$ 35,432.11
$ 2,059.54
$ -(0.841
$ 174,414.17
$ 2,239,524.79

Remarks:
1) Adjusted Target Completion (Field Ops, 2003 Season) to 12 Dec 2003.
2) Completed 47,876 SF this week on 8.5 sites.
3) Completed 388,974 SF to date on 1 1 1 .5 sites. Current SF price (w/o fee) = $5.31
4) 130 Access agreements to date, 1 Sched, 1 possible. 9 Unable to estab contact, 2 decline= 143 sites

3 Sites currently Mothballed, Target 123 sites compl by 22 Nov 03 (sched rotation), 129 This season
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Date
11/8/2003
11/9/2003
11/10/2003
11/11/2003
11/12/2003
11/13/2003
11/14/2003

This Week
To Date

$ 1,093,471.7:

Labor
$ 17.792.6S
$
$ 14,978.32
$ 15,152.2£
$ 15.274.1C
$ 16,154.71
$ 18.276.9C
$ 97.629.0C
$ 1,191,100.7

VB/l-70 Superfund Site

Phase I
Denver, Colorado Task Order $0014

Rapid Response/Project Resources Inc.

2 $ 149,789.06

Per Diem
) $ 1,774.96

$
! $ 3,549.92
> $ 1,774.96
) $ 1,774.96

$ 1,774.96
\ $ 1,774.96
) $ 12,424.72
2 $ 162,213.78

$ 195.562.19

Equipment
$ 3,072.59
$
$ 3,331.91
$ 3,089.94
$ 2,885.78
$ 3,064.51
$ 3,004.32
$ 18,449.05
$ 214,011.24

Weekly Cost by Category

oo/
1 flO/

Weekly Cost Summary #1 7

Contract* DACA45-01-D-0001 Costs Thru:

Award Date 18-Jul-03
Start Date 21-Jul-03
Completion: 31-Jul-04

11/14/2003

Page 2 of 4

$ 250,485.11 $ 199,026.64 $ 7,647.78 $ 174,414.17 $ 2,070,396.67

Material Subcontracts
$ 1,371.42 $ (1,423.13)
$ - $
$ 6,510.60 $ 4,278.75
$ 7,632.74 $
$ 2,942.43 $
$ 7,588.17 $ 11,399.23
$ 325.62 $
$ 26.370.98 $ 14,254.85
$ 276,856.09 $ 213,281.49

Analytical

$
$
$
$

$
$
$

$
$ 7,647.78

Fee
$
$
$
$

$
$
$
$
$ 174,414.17

Daily Total Total Phase II
$ 22,588.53 $ 2,092,985.20
$ - $ 2,092,985.20
$ 32,649.50 $ 2,125,634.70
$ 27,649.89 $ 2,153,284.59
$ 22,877.27 $ 2,176,161.86
$ 39,981.58 $ 2,216,143.44
$ 23,381.83 $ 2,239,525.27
$ 169,128.60
$2,239,525.27
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• •* * +* _- Denver, Colorado Task Order # 0014US Army Corps
Off Engineers* Rapid Response/Project Resources Inc.

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects

Per Diem & Lodging
Home Office Support
Final Report
Project Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils

T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support

Weekly Bi

To Date
Total Cost Cost/Property

This Week
Total Cost Cost/Property

$ 6,119.68
$ 12,794.86
$ 53,120.59
$ 279,769.71

$ 161,847.39
$ 5,872.28
$
$
$ 519,524.51

$ 54.89
$ 114.75
$ 476.42
$ 2,509.15
$ 1,451.55
$ 52.67
$
$

$ 4,659.41

$
$
$ 2,958.77
$ 19,955.34

$ 12,424.72
$ 166.33
$
$
$ 35,505.16

$
$
$ 348.09
$ 2,347.69
$ 1,461.73
$ 19.57
$
$
$ 4,177.08

$ 48,763.00
$ 103,854.45
$ 307,880.87
$ 160,766.74
$ 7,732.16
$ 462,460.04
$ 170,793.88
$ 10,745.11
$ 82,284.79
$ 5,134.91
$ 30,355.36
$
$ 117,323.99
$ 35,432.11
$ 2,059.54

$ 437.34
$ 931.43
$ 2,761.26

$ 1,441.85
$ 69.35
$ 4,147.62
$ 1,531.78
$ 96.37
$ 737.98
$ 46.05
$ 272.25
$
$ 1,052.23
$ 317.78
$ 18.47

$
$ 858.71
$ 28,626.16
$ 14,987.14
$

$ 51,571.33
$ 21,003.97
$ 2,863.14
$ 5,921.92

$ 2,712.85
$ 2,924.72
$
$ (962.66)
$ 2,807.59
$ 308.62

$
$ 101.02
$ 3,367.78
$ 1,763.19
$
$ 6,067.22
$ 2,471.06
$ 336.84
$ 696.70
$ 319.16
$ 344.08
$
$ (113.25)
$ 330.30
$ 36.31

Total Direct Costs:

Sub Totals:
Fee

$ 1,545,586.95 $ 13,861.77 $ 133,623.49 $ 15,720.41

$ 2,065,111.46 $ 18,521.18 $ 169,128.65 $ 19,897.49

$ 174,414.17 $ 1,211.21 $ - $ 1,211.21

jdget Summary #17

Completed To Date Costs Thru:

111.5 | 11/14/2003
Completed This week

8.5 |
Page 3 of 4

$ 2,239,525.63 $ 19,732.39 $ 169,128.65 $ 21,108.70
* Fee Prorated across 144 anticipated Sites



(rpFjl VB/l-70 Superfund Site

• ie A« j*~ Denver, Colorado Task Order # 0014us Army corps
Of Engineers* Rapjd ftesponse/Pro/ecf Resources Inc.

Forward Look:

Task:
Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report
Project Close-Out
Total Indirect Costs:

Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:

Current Budget Cost to Date Remaining

Weekly Budget Summary

Contract # DACA45-01 -D-0001

Award Date 18-Jul-03
Start Date: 21-Jul-03
Completion: 31-Jul-04

Dly Burn Rate
4 Week Avg

#17

Costs Thru:

11/14/2003

Page 4 of 4

Duration Est to Compl

$ 6,713.79
$ 9,693.21
$ 33,166.68
$ 295,820.37
$ 78,512.33
$ 25,304.20
$ 8,509.21
$ 7,743.16
$ 465,462.95

$ 6,119.68
$ 12,794.86
$ 53,120.59
$ 279,769.71
$ 161,847.39
$ 5,872.28
$
$
$ 519,524.51

$ 594.11
$ (3,101.65)
$ (19,953.91)
$ 16,050.66
$ (83,335.06)
$ 19,431.92
$ 8,509.21
$ 7,743.16
$ (54,061.56)

$
$
$ 372.37
$ 2,318.18
$ 1,526.45
$ 70.42
$
$
$ 4,287.42

N/A
N/A
LS
28
28
28
N/A
N/A

$
$
$ 9,000.00
$ 64,909.14
$ 42,740.46
$ 1,971.78
$ 8,509.21
$ 7,743.16
$ 134,873.75

Variance

$ 594.11
$ (3,101.65)
$ (28,953.91)
$ (48,858.48)
$ (126,075.52)
$ 17,460.14
$
$
$ (188,935.31)

$ 15,998.84
$ 56,527.64
$ 455,894.00
$ 433,868.12
$ 36,511.88
$ 290,815.50
$ 290,815.52
$ 290,815.52
$ 290,815.52
$ 57,289.25
$ 55,569.55
$ 9,714.54
$ 45,000.00
$
$
$ 2,329,635.88

$ 48,763.00
$ 103,854.45
$ 307,880.87
$ 160,766.74
$ 7,732.16
$ 462,460.04
$ 170,793.88
$ 10,745.11
$ 82,284.79
$ 5,134.91
$ 30,355.36
$
$ 117,323.99
$ 35,432.11
$ 2,059.54
$ 1,545,586.95

$ (32,764.16)
$ (47,326.81)
$ 148,013.13
$ 273,10138
$ 28,779.72
$ (171,644.54)
$ 120,021.64
$ 280,070.41
$ 208,530.73
$ 52,154.34
$ 25,214.19
$ 9,714.54
$ (72,323.99)
$ (35,432.11)
$ (2,059.54)
$ 784,048.93

$ 290.35
$ 508.05
$ 4,091.67
$ 1,913.19
$ 19.26
$ 5,964.28
$ 2,139.73
$ 167.10
$ 808.57
$ 96.89
$ 547.55
$
$ 360.72
$ 355.37
$ 11.02
$ 17,273.76

5
3
16
16
LS
18
28
28
28
28
28
N/A
LS
28
LS

$ 1,451.74
$ 1,524.14
$ 65,466.73
$ 30,611.10
$ 12,500.00
$ 107,356.98
$ 59,912.57
$ 4,678.90
$ 22,640.01
$ 2,712.85
$ 15,331.38
$ 9,714.54
$ 500.00
$ 9,950.47
$ 500.00
$ 344,851.41

$ (34,215.90)
$ (48,850.95)
$ 82,546.40
$ 242,490.28
$ 16,279.72
$ (279,001.52)
$ 60,109.07
$ 275,391.51
$ 185,890.72
$ 49,441.49
$ 9,882.81
$
$ (72,823.99)
$ (45,382.58)
$ (2,559.54)
$ 439,197.52

Fee
Totals

$ 174,414.17
$ 2,969,513.00

$ 174,414.17
$ 2,239,525.63

$
$ 729,987.37 $ 21,561.18

$
$ 479,725.16

$
$ 250,262.21

* Assumes 12 Dec 2003 Target Completion (Field Ops)



V ProjectBesonrcesIm Current Week's Costs by Type

THk-lM Labor Per Diem Equipment Materials Subcontracts Analytical Other Fee

003 Mob/Crew Rotation ($37.10) $2,995.88

005 Site Coordination $316.23 $452.25 $90.23

006 Removal $24,294.05 $2,717.73 $1,614.38

007 T&D $11,899.35 $3,087.79

009 Restoration(Bckfill) $36,296.35 $6,835.79 $8,439.19

010 Post-Const Maint. $2,712.85

011 Site Coord Follow-up $2,924.71

013 Site Admin/lndlrects $14,996.62 $3,416.00 $1,542.71

014 Lodging/Per Dim $12,424.70

015 Home Office $166.33

018 Community Air Mon. $443.25 $17.22 ($1,423.13)

020 Asarco Support $308.62

098 Sod & Seed $3,750.99 $945.00 $630.00 $15,677.98

09C Garden & Flower Bed $2,863.13

09D Misc Restoration $551.25 $5,370.66

19 Fuel.Oil.Misc Fid Su $2,807.60

$97,629.00 $12,424.70 $18,449.06 $26,370.98 $14,254.85

Extended

$2,958.77

$858.71

$28,626.15

$14,987.14

$51,571.33

$2,712.85

$2,924.71

$19,955.33

$12,424.70

$166.33

($962.65)

$308.62

$21,003.96

$2,863.13

$5,921.91

$2,807.60

$169,128.59

Saturday. November 15. 2003 Page 1 of 1
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V ProiBCtHBSonrcESlnt JTD GOStS DV

TMk-BM

001 Site visit

002 Const. Work Plans

003 Mob/Crew Rotation

004 Site Set-up/Maint

005 Site Coordination

006 Removal

007 T&D

008 Sampling a Analysis

009 Restoration(Bckfill)

010 Post-Const Maint.

011 Site Coord Follow-up

013 Site Admin/lndirects

014 Lodging/Per Dim

015 Home Office

018 Community Air Mon.

020 Asarco Support

099 Non-Billable

09B Sod a Seed

09C Garden & Flower Bed

09D Misc Restoration

100 Fee

19 Fuel.OII.Misc Fid Su

Labor Per Diem Equipment

$3,931.43 $366.39

$12,643.93

$22,657.91

$23,799.54 $4,538.07

$92,569.57 $5,720.63

$265,978.05 $38,161.58

$126,872.71 $33,894.00

$0.00 $84.38

$322,246.85 $53,528.52

$3,806.12

$30,355.35

$201,342.89 $56,707.91

$161,847.20

$5,872.28

$1,751.63

$1,524.58 $534.96

$0.00

$57,393.18 $12,495.94

$20,106.28 $6,593.56

Materials Subcontracts Analytical Other Fee

$1,821.86

$150.94

$30,462.69

$17,725.38 $2,700.00

$5,564.18

$3,741.19

$0.00 $7,647.75

$86,684.61

$1,328.78

$0.00

$21,718.83

$166.37 $115,405.88 $0.00

$0.00

$5,729.16 $95,175.53

$10,745.07

$55,584.88

$174,414.17

$35,432.09

Extended

$6,119.67

$12,794.87

$53,120.60

$48,762.98

$103,854.38

$307,880.81

$160,766.71

$7,732.13

$462,459.99

$5,134.91

$30,355.35

$279,769.63

$161,847.20

$5,872.28

$117,323.87

$2,059.54

$0.00

$170,793.81

$10,745.07

$82,284.71

$174,414.17

$35,432.09

Saturday, November 15,2003 Page 1 of 2



Labor Per Diem Equipment Materials Subcontracts Analytical Other Fee Extended

$1,191,100.65 $162,213.59 $214,011.16 $276,856.03 $213,281.40 $7,647.75 $174,414.17 $2,239,524.76

Saturday, November 15,2003 Page 2 of 2


